

## Equipment Sight/Site Validation Tool



**GENERAL DYNAMICS**  
Bath Iron Works



Sustainment Panel Meeting, FMMS  
(Fleet Maintenance and Modernization Symposium)  
September 2023

# Problem Statement

- Timely and accurate reporting of the as-built configuration is imperative through-out the ship's life
  - Sight validation is used to verify ship's configuration at any stage
- Current shipyard sight validation data collection processes are designed to interface with Configuration Data Managers Database – Open Architecture (CDMD-OA) system
  - Navy is transitioning to Model Based Product Support (MBPS) as the Configuration Status Account (CSA) tool of record
  - Current digital tools will be obsolete
  - Paper-based sight validation data collection increases cost

# Goals and Long-Term Objective

- Goals:

- 1) Explore current capabilities of existing electronic tools and software that could meet shipyard sight validation requirements
- 2) Develop software and hardware requirements for a digital sight validation tool that interfaces with MBPS

- Long-term objective:

- 1) Deploy the digital sight validation tool that provides data to MBPS at reasonable cost without use of paper validation aids

# Project Team

- HII Ingalls Shipbuilding
  - Project lead
  - Paula Lacharite, Becky Sparkman, Joann Sullivan, Randy Gurley, David Furr, John Walks
- General Dynamics Bath Iron Works
  - Collaborating shipyard
  - Andy Blackman, Michael Goodine, Daniel LaPointe
- ATI (NSRP Program Administrator)
  - Jim House, Project Manager
- Kakou Professional Development
  - Kaipo Crowell, Program Technical Representative

# Project Tasks Schedule



# Project Tasks

Task 1: Develop Shipbuilder and Configuration Data Manager (CDM) requirements for software Completed

- Conduct a Kick-Off Meeting
- Develop software requirements based on stakeholder needs

Task 2: Develop Shipbuilder and CDM requirements for hardware 8/18/23

- Develop hardware requirements based on stakeholder needs

Task 3: Identify and Assess Existing Tools

- Perform a market survey of existing hardware and software options

Task 4: Determine if Market Tools Work

- Determine if one or more of the existing tools on the market can support the above requirements

Task 5: Final Report

- Prepare final report with conclusions and recommendations

# Team Responsibilities

Task	HII Ingalls	GD BIW
Task 1: Develop Shipbuilder and CDM requirements for software	Lead	Collaborate
Task 2: Develop Shipbuilder and CDM requirements for hardware	Lead	Collaborate
Task 3: Identify and Assess Existing Tools	Lead	Collaborate
Task 4: Determine if Market Tools Work	Lead	Collaborate
Task 5: Final Report	Lead	Collaborate

# Collaboration with NAVSEA

- MBPS data input needs will form a significant part of the system requirements effort in Tasks 1 and 2
  - The team needs to get them right!
- Project team has communicated with NAVSEA personnel responsible for MBPS deployment during proposal phase
- Project team will pursue dialogue with NAVSEA throughout project execution



# Summary

- Status: Ingalls Task Order just awarded
  - Statements of Work are prepared for Ingalls and BIW
  - Ingalls has task order in hand
  - NAVSEA is aware and supportive
  - Ingalls and BIW are working the project.

# Questions?



**INGALLS**  
SHIPBUILDING  
A Division of HII

**GENERAL DYNAMICS**  
Bath Iron Works